COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 20/ 2003

ESTI MATE SUMVARY 13: 23: 03
CONTI D: C14275 ESTI MATE NO. 0004 PROG SPEC YR: 2002
PCN: 14275-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 67.0 DAYS TIME ALLOW 95 WORK DAYS
US36, Arap Co Line East-Byers PERCENT TIME:  70.53 ORI G TI ME ALLOW 80 WORK DAYS
PROQJECT NO STA 0362-026
US36, Arap Co Line East-Byers
NAVE OF ROAD: 36
PRQJECT COUNTI ES: ARAPAHCE, REG ON 1
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 10/ 20/ 2003 DATE TI ME STARTED 06/06/2003
1800 N TAFT ROAD DATE LET 03/ 13/ 2003 DATE WORK BEGAN
DATE AWARDED 04/ 03/ 2003 DATE TI ME STOPPED 12/23/2003
DATE CONTRACT EXECUTED  04/18/2003 DATE ACCEPTED 12/ 23/ 2003
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 06/ 06/ 2003
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJECT AMT: $ 4,755, 205. 82 PARTI Cl PATI NG $ 4,402, 141. 40 $ 1, 218, 560. 38
AWARD PRQJECT AMT: $ 3,264, 288.25 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 92.58% TOTAL EARNI NGS 4,402, 141. 40 1,218, 560. 38
FUNDS AVAI LABLE: $ 353, 064. 42 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 4,402, 141. 40 1, 218, 560. 38
TOTAL CLAI VB $ 0. 00 RETAI NAGE -4,512. 39 -1,255.94
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,397, 629. 01 1,217, 304. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 4,397,629. 01 1,217, 304. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,217, 304. 44

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00090

0010 202-01130

0015 202-01300

0020 203-01555

0025 208- 00005

0030 210-00010

0035 212-00006

0040 213-00002

0045 213-00061

0050 250-00100

0055 250-00110

C14275
14275- Bl D
STA 0362- 026
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CONTI D: C14275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14275- Bl D ESTI MATE RUN 10/ 20/ 2003
PRQJECT: STA 0362-026 ESTI MATE NO 0004 13:23: 03

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 250-00210 *SOLI D WASTE DI SPOSAL 0. 000 0. 000
cY 0. 000 0.00
11. 95000 0. 000 0. 00
0065 250-00220 *HAZARDOUS WASTE DI SPOSAL 0. 000 0. 000
cy 0. 000 0.00
150. 00000 0. 000 0. 00
0070 304-09000 *AGGREGATE BASE COURSE ( SPECI AL) 2, 052. 000 0. 000
cY 2, 052. 000 24, 624. 00
12. 00000 2, 052. 000 24, 624. 00
0075 307-00000  *HYDRATED LI ME 757. 860 757. 860
TON 0. 000 0.00
85. 00000 757. 860 64, 418. 10
0080 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 380. 110 242. 670
TON 23. 750 1, 543. 75
65. 00000 266. 420 17, 317. 30
0085 403-33741  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 33, 515. 680 29, 643. 230
TON 3,872. 450 136, 503. 86
35. 25000 33, 515. 680 1,181, 427.72
0090 403-33751  *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 54, 581. 420 30, 425. 270
TON 24, 156. 150 893, 777. 55
37.00000 54, 581. 420 2,019, 512. 54
0095 406-09500 *COLD Bl TUM NOUS PAVEMENT ( RECYCLE) 285, 548. 000 285, 547. 770
sy 0. 000 0.00
1. 50000 285, 547. 770 428, 321. 66
0100 411-10253  EMULSI FI ED ASPHALT (CSS- 1H) 27, 213.000 21, 307. 860
GAL 3, 788. 430 2,841. 32
0. 75000 25, 096. 290 18, 822. 22
0105 411-90040 RECYCLI NG AGENT 167, 185. 000 167, 185. 270
GAL 0. 000 0.00
1. 10000 167, 185. 270 183, 903. 80
0110 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 400. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00



CONTI D: C14275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14275- Bl D ESTI MATE RUN 10/ 20/ 2003
PRQJECT: STA 0362-026 ESTI MATE NO 0004 13:23: 03

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 606-01340 *END ANCHORAGE TYPE 3D 0. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0120 606-01370  *TRANSI TI ON TYPE 3G 8. 000 0. 000
EACH 0. 000 0.00
805. 00000 0. 000 0. 00
0125 606-01380  *TRANSI TI ON TYPE 3H 0. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0130 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 8. 000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0.00
0135 607-11525 FENCE (PLASTI C) 0. 000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0. 00
0140 612-00001  *DELI NEATOR (TYPE 1) 412.000 0. 000
EACH 0. 000 0.00
14. 95000 0. 000 0. 00
0145 612-00002  *DELI NEATOR (TYPE I1) 40. 000 0. 000
EACH 0. 000 0.00
15. 95000 0. 000 0. 00
0150 612-00003  *DELI NEATOR (TYPE 111) 50. 000 0. 000
EACH 0. 000 0.00
17. 95000 0. 000 0. 00
0155 614-80387 *RUMVBLE STRIP (GRI NDI NG 163, 912. 000 0. 000
LF 0. 000 0.00
0. 10000 0. 000 0. 00
0160 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
59, 913. 00000 1. 000 59, 913. 00
0165 627-00001  PAVEMENT MARKI NG PAI NT 390. 000 335. 000
GAL 55. 000 1, 265. 00
23.00000 390. 000 8, 970. 00



CONTI D: C14275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14275-BI D ESTI MATE RUN 10/ 20/ 2003
PRQJECT: STA 0362- 026 ESTI MATE NO. 0004 13: 23: 03

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 627-00005  *EPOXY PAVEMENT MARKI NG 986. 000 0. 000
GAL 0. 000 0.00
46. 00000 0. 000 0. 00
0175 629-01001  SURVEY MONUMENT (TYPE 1) 27.000 27.000
EACH 0. 000 0.00
55. 00000 27. 000 1, 485. 00
0180 629-01031  SURVEY MONUMENT (TYPE 3A) 18. 000 9. 000
EACH 9. 000 3, 240. 00
360. 00000 18. 000 6, 480. 00
0185 629-01110 LOCATE MONUMENTS 16. 000 16. 000
HOUR 0. 000 0.00
110. 00000 16. 000 1, 760. 00
0190 630-00000 *FLAGG NG 4,510. 000 2, 848. 500
HOUR 1, 279. 000 24, 940. 50
19. 50000 4,127.500 80, 486. 25
0195 630-00001 *PILOT CAR OPERATI ON 726. 000 583. 500
HOUR 142. 000 4, 260. 00
30. 00000 725. 500 21, 765. 00
0200 630-00007 *TRAFFI C CONTROL | NSPECTI ON 38. 000 22. 000
DAY 7.000 490. 00
70. 00000 29. 000 2, 030. 00
0205 630-00012 *TRAFFI C CONTROL NMANAGENENT 89. 000 50. 000
DAY 21. 000 8, 400. 00
400. 00000 71. 000 28, 400. 00
0210 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 10. 000 9. 000
EACH 0. 000 0.00
30. 00000 9. 000 270. 00
0215 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 36. 000 32. 400
EACH 0. 000 0.00
75. 00000 32. 400 2, 430. 00
0220 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 28. 000 25. 200
EACH 0. 000 0.00
85. 00000 25. 200 2,142.00



CONTI D: C14275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14275- Bl D ESTI MATE RUN 10/ 20/ 2003
PRQJECT: STA 0362-026 ESTI MATE NO 0004 13:23: 03

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 32. 000 28. 800
SF 0. 000 0.00
5. 50000 28. 800 158. 40
0230 630-80359 *PORTABLE MESSAGE S| GN PANEL 0. 000 0. 000
DAY 0. 000 0.00
60. 00000 0. 000 0. 00
0235 630-80380 *TRAFFI C CONE 260. 000 234. 000
EACH 0. 000 0.00
7.00000 234. 000 1, 638. 00
0240 700-70002  F/ A ANTI Cl PATED CMO 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0245 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0250 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 20, 838. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0255 700-70022 F/ A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700-70023 F/ A ON-THE-JOB TRAI NEE 800. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 70, 238. 000 0. 000
F A 69, 494. 940 69, 494. 94
1. 00000 69, 494. 940 69, 494. 94
0270 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0275 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C14275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 14275-BI D ESTI MATE RUN 10/ 20/ 2003
PRQJECT: STA 0362-026 ESTI MATE NO 0004 13:23: 03

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70588 F/ A TRANSPORTATI ON OF HAZARDOUS MATERI AL 0. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
0405 900- 00006  ADDED | TEM ( DOLLAR)/ 972. 260 972. 260
DOL 0. 000 0. 00
1. 00000 972. 260 972. 26
0410 900-00014  ADDED | TEM (LUMP SUM)/ DECK PLATI NG FOR PROTECTI ON OF 1. 000 0. 000
EXPANS| ON JO NTS UNDER CONST.
LS 1. 000 6, 888. 00
6, 888. 00000 1. 000 6, 888. 00
0415 900- 00006  ADDED | TEM (DOLLAR)/ F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 900- 00006  ADDED | TEM (DOLLAR)/ F/ A QUALITY | NCENTI VE PAYMENT 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0425 900-00025  ADDED | TEM (WORK DAY)/ Sl GN RENTAL 10. 000 0. 000
) 0. 000 0. 00
67. 00000 0. 000 0. 00
0430 900-00025  ADDED | TEM (WORK DAY)/ FIELD OFFI CE (CLASS 2) 15. 000 0. 000
VD 0. 000 0. 00
62. 50000 0. 000 0. 00
0435 900-00025  ADDED | TEM (WORK DAY)/ FIELD LAB ( CLASS 2) 0. 000 0. 000
) 0. 000 0. 00
62. 50000 0. 000 0. 00
0440 900-00025  ADDED | TEM (WORK DAY)/ SANI TARY FACI LI TY 15. 000 0. 000
VD 0. 000 0. 00
18. 75000 0. 000 0. 00
0700 202-00010 REM TREE 18. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0705 202-01000 *REM FENCE 42.000 0. 000
LF 0. 000 0.00

10. 20000 0. 000 0. 00



CONTI D: C14275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14275-BI D ESTI MATE RUN 10/ 20/ 2003
PRQJECT: STA 0362-026 ESTI MATE NO 0004 13:23: 03

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0710 203-01555  DOZI NG ( LANDSCAPI NG) 0. 000 0. 000
HOUR 0. 000 0.00
130. 00000 0. 000 0. 00
0715 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0. 00
3, 850. 00000 0. 000 0. 00
0720 900-00012  *ADDED | TEM (FOOT)/ WELDED MESH FENCE 1, 360. 000 0. 000
LF 0. 000 0.00
23. 70000 0. 000 0. 00
0725 900-00007 *ADDED | TEM (EACH)/ 20- FOOT SW NG GATE 3. 000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0730 210-01200 RES END ANCHORAGE 8. 000 0. 000
EACH 0. 000 0.00
1, 065. 00000 0. 000 0. 00
0735 626-00100  MOBI LI ZATI ON (W O AUTCPAY) 1. 000 0. 000
LS 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0740 900- 00007  ADDED | TEM ( EACH)/ CONCRETE CORI NG ( HOLES) 36. 000 0. 000
EACH 0. 000 0.00
375. 00000 0. 000 0. 00
0745 606-00350 GDRAIL TY 3 (D) (6-3) 350. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0750 630-00000 FLAGGE NG 93. 000 0. 000
HOUR 0. 000 0.00
19. 50000 0. 000 0. 00
0755 630-00012 TRAF CTRL MGMT 5. 000 0. 000
DAY 0. 000 0. 00
400. 00000 0. 000 0. 00



CONTI D: C14275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 14275- Bl D ESTI MATE RUN 10/ 20/ 2003
PRQJECT: STA 0362-026 ESTI MATE NO 0004 13:23: 03

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0760 900- 00025 ADDED | TEM (MWORK DAY)/ TRAFFI C SI GNS ( RENTAL) 6. 000 0. 000
W 0. 000 0.00
67. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 4,467,753.32$ 1,178,268.92$ 4, 235, 480. 19
CAT NO0300 F-20-D
0285 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 3,212.000 3, 388. 000
sy 0. 000 0.00
5. 00000 3, 388. 000 16, 940. 00
0290 202-00425 *REMOVAL OF BRI DGE RAI LI NG 1, 130. 000 0. 000
LF 0. 000 0.00
6. 15000 0. 000 0. 00
0295 202-00504 *REMOVAL OF EXPANSI ON DEVI CE 70. 000 0. 000
LF 70. 000 6, 300. 00
90. 00000 70. 000 6, 300. 00
0300 403-33751  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
37.00000 0. 000 0. 00
0305 506-00230 *RIPRAP (30 IN) 550. 000 0. 000
cy 0. 000 0.00
65. 00000 0. 000 0. 00
0310 515-00120 *WATERPROOFI NG ( MEMBRANE) 2, 723.000 1, 782. 000
5% 941. 000 7,528. 00
8. 00000 2, 723. 000 21, 784. 00
0315 515-00400 *CONCRETE SEALER 377.000 377.000
sy 0. 000 0.00
7.90000 377. 000 2,978. 30
0320 515-00410 *CONCRETE SEALER (CALCI UM NI TRI TE) 3,218. 000 3, 218. 000
5% 0. 000 0.00
25. 00000 3, 218. 000 80, 450. 00
0325 518-01004  *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 70. 000 0. 000
LF 70. 000 7,000. 00
100. 00000 70. 000 7, 000. 00




CONTI D C14275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 14275- Bl D ESTI MATE RUN 10/ 20/ 2003
PRQJECT: STA 0362-026 ESTI MATE NO 0004 13:23: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 F-20-D

0330 601-03040 * CONCRETE CLASS D (BRI DGE) 13. 000 0. 000
Cy 13. 000 5, 200. 00
400. 00000 13. 000 5, 200. 00
0335 601-06150 * CONCRETE ( PATCHI NG) 1,271. 000 375.390
SF 895. 390 12, 535. 46
14. 00000 1,270.780 17,790. 92
0340 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 1, 920. 000 0. 000
LB 1, 920. 000 1,728.00
0. 90000 1, 920. 000 1,728.00
0345 606-11010 *BRI DGE RAIL TYPE 10R 1, 130. 000 0. 000
LF 0. 000 0.00
50. 00000 0. 000 0.00

CAT 0300 CURRENT AMT $ 258,493.80 % 40,291.46% 160,171.22
CAT NO0301 F-20-AM

0350 506-00209 *RI PRAP (9 | NCH) 39. 000 0. 000
Cy 0. 000 0. 00
60. 00000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 2,340.00 % 0.00% 0.00

CAT NO0302 F-20-0O

0355 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 1, 064. 000 888. 000
SY 0. 000 0. 00
5. 00000 888. 000 4, 440. 00
0360 202-00425 *REMOVAL OF BRI DGE RAI LI NG 138. 000 0. 000
LF 0. 000 0. 00
6. 15000 0. 000 0. 00
0365 403-33751 HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
37. 00000 0. 000 0.00
0370 420-00500 GEQTEXTI LE ( PAVI NG 410. 000 410. 000
SY 0. 000 0. 00

5. 00000 410. 000 2, 050. 00



CONTI D: C14275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 14275-BI D ESTI MATE RUN 10/ 20/ 2003
PRQJECT: STA 0362-026 ESTI MATE NO 0004 13:23: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0302 F-20-0
0375 606-11010 *BRIDGE RAIL TYPE 10R 138. 000 0. 000
LF 0. 000 0.00
50. 00000 0. 000 0. 00
CAT 0302  CURRENT AMT $ 15,118.70 % 0.00$% 6, 490. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0380 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0385 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0390 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 11, 500. 00 $ 0.00% 0.00

PROQIECT TOTAL

CURRENT AMI $ 4, 755,205.82$ 1,218, 560.

38$ 4,402, 141. 41



